

TOWNSHIP OF SOUTH ORANGE VILLAGE

RESOLUTION AUTHORIZING CHANGE ORDER #1 FOR REIVAX CONTRACTING CORPORATION FOR CONSTRUCTION SERVICES FOR THE TILLOU ROAD IMPROVEMENTS FROM HARDING DRIVE TO N.WYOMING AVENUE REPRESENTING A NET DECREASE OF \$186,033.30 TO THE ORIGINAL CONTRACT AMOUNT

WHEREAS, the Village Engineer has advised the Board of Trustees that there is a need to adjust the contract with Reivax Contracting Corp to reflect changes in the scope of work, quantity of materials needed, and contract amount from the original contract entered into for Tillou Road Improvements from Harding Drive to N. Wyoming Avenue; and

WHEREAS, Change Order #1 includes an decrease for additional construction services beyond the original scope; and

WHEREAS, Change Order #1 represents a net decrease of \$186,033.30 (48.6%) to the original contract amount; and

WHEREAS, the original contract amount was \$382,885.00 and the adjusted contract amount after Change Order #1 will be \$196,851.70; and

THEREFORE BE IT RESOLVED, by the Board of Trustees of the Township of South Orange Village that Change Order #1 for Reivax Contracting Corp to reflect changes in the scope of work, quantity of materials needed, and contract amount from the original contract entered into for Tillou Road Improvements from Harding Drive to N. Wyoming Avenue is hereby approved pursuant to the Change Order #1 request presented by the Village Engineer and attached hereto and made part of this resolution.


#

[Change Order #1 attached]-

Trustee Member	Motion	Second	Ayes	Nays	Abstain	Absent
Clarke			X			
Davis Ford	X		X			
DuBow		X	X			
Levison			X			
Rosner			X			
Schnall			X			

CERTIFICATION

I, Susan Caljean, Village Clerk of the Township of South Orange Village, County of Essex, State of New Jersey, do hereby certify that this is a true and correct copy of the Resolution adopted by the Board of Trustees at their meeting held on November 23, 2015.


Susan Caljean, RMC, CMC, CMR
Village Clerk

Project	Tiou Road Improvements - from Harding Drive to N. Wyoming Avenue
Municipality	TOWNSHIP OF SOUTH ORANGE VILLAGE
County	ESSEX
Contractor	REIVAX CONTRACTING CORPORATION

Item No.	Description	Unit Measure	Quantity (+/-)	Unit Price	Amount
Extra					
17	Reset Existing Casting	UN	1	\$ 300.00	\$ 300.00
21	Detectable Warning Surfaces	SY	3.56	\$ 300.00	\$ 1,068.00
26	Traffic Stripes, Long-Life, Epoxy Resin 24"	LF	3	\$ 5.00	\$ 15.00
38	Subgrade Geotextile Fabric	SY	1873	\$ 11.00	\$ 20,603.00
					<u>\$ 21,986.00</u>
Supplements					
S-1	HMA Milling, 3" or Less	SY	3050	\$ 5.00	\$ 15,250.00
					<u>\$ 15,250.00</u>
Reductions					
6	Police Traffic Directors	M/H	-720	\$ 75.00	\$ (54,000.00)
7	Traffic Director, Flagger	M/H	-720	\$ 1.00	\$ (720.00)
8	Fuel Price Adjustment	LS	-1	\$ 5,000.00	\$ (5,000.00)
9	Asphalt Price Adjustment	LS	-1	\$ 5,000.00	\$ (5,000.00)
11	Excavation, Unclassified	CY	-895	\$ 1.00	\$ (895.00)
12	Dense Graded Aggregate Base Course, 4" Thick	SY	-1165	\$ 1.00	\$ (1,165.00)
13	Superpave Hot Mix Asphalt Base Course, 19M64, 4" Thick	TONS	-930.08	\$ 135.00	\$ (125,560.80)
14	Superpave Hot Mix Asphalt Surface Course, 9.5M64, 2" Thick		-10.62	\$ 100.00	\$ (1,062.00)
15	P.V.C. Roof Leader 3"-4"	LF	-57	\$ 70.00	\$ (3,990.00)
16	Reconstructed Inlets, Type 'D', Using New Casting	UN	-2	\$ 1,500.00	\$ (3,000.00)
18	Concrete Sidewalk, 4" Thick	SY	-19	\$ 100.00	\$ (1,900.00)
19	Hot Mixed Asphalt Driveway (2" Thickness)	SY	-9	\$ 35.00	\$ (315.00)
20	Concrete Driveway, Reinforced 6" Thick	SY	-10	\$ 100.00	\$ (1,000.00)
22	9"x18" Concrete Vertical Curb	LF	-19	\$ 25.00	\$ (475.00)
23	Granite Block Curb	LF	-209	\$ 25.00	\$ (5,225.00)
25	Traffic Stripes, Long-Life, Epoxy Resin 12"	LF	-504.5	\$ 3.00	\$ (1,513.50)
27	Traffic Markings, Thermoplastic	SF	-128	\$ 7.00	\$ (896.00)
28	Regulatory and Warning Signs	SF	-10	\$ 50.00	\$ (500.00)
29	Reset Water Valve Boxes	UN	-5	\$ 300.00	\$ (1,500.00)
30	Manhole Castings (Sanitary)	UN	-5	\$ 500.00	\$ (2,500.00)
31	Reset Gas Valve Boxes	UN	-5	\$ 300.00	\$ (1,500.00)
32	Tree Removal, 24"-36" Diameter	UN	-2	\$ 2,000.00	\$ (4,000.00)
33	Small Deciduous Tree, Sweetgum	UN	-2	\$ 300.00	\$ (600.00)
37	Bluestone Pavement Repair	SY	-4.76	\$ 200.00	\$ (952.00)
					<u>\$(223,269.30)</u>

Amount of Original Contract \$ 382,885.00
Adjusted Amount Based On Change Order No. 1 \$ 196,851.70

Extra \$ 21,986.00
Supplemental \$ 15,250.00
Reduc. \$(223,269.30)
Net: \$(186,033.30)

% Change in Contract
[(+) Increase or (-) Decrease]

-48.6%

(Village Engineer) (Date)

(Village President) (Date)

(Contractor) (Date)