

TOWNSHIP OF SOUTH ORANGE VILLAGE

RESOLUTION AUTHORIZING CHANGE ORDER #1 TO WILLIAM STOTHOFF COMPANY FOR SERVICES AT THE WELL 17 REDEVELOPMENT PROJECT IN A NET INCREASE OF \$1,182.55 TO THE ORIGINAL CONTRACT AMOUNT

WHEREAS, the Township of South Orange Village (the "Village") has a need for additional services at the Well 17 Redevelopment Project; and

WHEREAS, the Village has determined that there is a need for additional services and has received the attached proposal for such services; and

WHEREAS, the Board of Trustees for the Township of South Orange Village (hereafter "Board") adopted Resolution #2018-050 on February 26, 2018 awarding a contract to William Stothoff Company in the amount of \$56,800.00 which is the original contract amount; and

WHEREAS, Change Order #1 represents a net increase of \$1,182.55 (2.082%) to the original contract amount; and

WHEREAS, the original contract amount was \$56,800.00, and the adjusted contract amount after Change Order #1 will be \$57,982.55.

NOW THEREFORE BE IT RESOLVED, by the Board of Trustees of the Township of South Orange Village that it hereby accepts the attached proposal of, and authorizes the services set forth therein and approves the Change Order #1 to the contract awarded to William Stothoff Company pursuant to Resolution 2018-050 adopted on February 26, 2018 in net increase of \$1,182.55 but in an aggregate amount not to exceed \$57,982.55 for the Services of the Original Contract and Change Order #1; and

BE IT FURTHER RESOLVED that the Village President or Village Administrator and Village Clerk are hereby authorized to execute a contract for said services.

#

[Change Order #1 attached]

CERTIFICATION OF AVAILABLE FUNDS

As required by N.J.S.A. 40A:4-57, N.J.A.C. 5:34-5.1 et seq. and any other applicable requirement, I, Christopher Battaglia, Chief Financial Officer of the Township of South Orange Village, have ascertained that there are available sufficient uncommitted funds in the line item specified below to award the contract specified in the above resolution, in the amount specified below. I further certify that I will encumber these funds upon the passage of this resolution.

Line Item	Description	Amount
-----------	-------------	--------


Christopher Battaglia, CFO	Date
----------------------------	------

#

Trustee Member	Motion	Second	Ayes	Nays	Abstain	Absent
Clarke		X	X			
Davis Ford						X
Hartshorn-Hilton			X			
Rosner	X		X			
Schnall			X			

CERTIFICATION

I, Kevin D. Harris, Village Clerk of the Township of South Orange Village, County of Essex, State of New Jersey, do hereby certify that this is a true and correct copy of the Resolution adopted by the Board of Trustees of the Township of South Orange Village at their Meeting held on Monday, May 13, 2019.



Kevin D. Harris
Village Clerk

Change Order		
Project:		Contract Information:
Name:	Well 17 Redevelopment	Contract For:
Address:	Grove Park Well 17	Date:
Owner:		Change Order Information:
Name:	Township of South Orange Village	Change Order No. 1
Address:	76 South Orange Avenue, 3rd Floor	Date:
Contractor:		
Name:	William Stothoff Company	
Address:	110 River Road Flemington, NJ 08822	
The Contract is changed as follows:	1.) Change in prevailing wage rate due to extension of project schedule 2.) 12/20/2018 Site visit to assist HDR and NJAW in evaluating water level chart recorder	
The original (Contract Sum) (Guaranteed Maximum Price) was		\$56,800.00
The net change by previously authorized Change Orders		\$0.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was		\$56,800.00
The (Contract Sum) (Guaranteed Maximum Price) will be (Increased) (decreased) (unchanged) by this Change Order in the amount of		\$1,182.55
The new (Contract Sum) (Guaranteed Maximum Price), including this Change Order, will be		\$57,982.55
The Contract Time will be (Increased) (decreased) (unchanged) by		120 days
The new date of Substantial Completion will be		9/1/2019
NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed or Supersedes the Construction Change Directive.		
NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND OWNER.		
William Stothoff Company CONTRACTOR (Firm name)	HDR Engineering, Inc. ENGINEER (Firm name)	Township of South Orange Village OWNER
SIGNATURE	SIGNATURE	SIGNATURE
David Stothoff, President PRINTED NAME AND TITLE	Kristin Munoz, Project Engineer PRINTED NAME AND TITLE	Salvatore Renda, Village Engineer PRINTED NAME AND TITLE
DATE	DATE	DATE